COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 04/ 2021

ESTI MATE SUMVARY 08:11:10
CONTI D C21846 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21846- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.5 DAYS TI ME ALLOW 55 WORK DAYS
FY 20 SIGNAL POLE REPLACEMENTS PERCENT TIME:  26.36 ORI G TI ME ALLOW 55 WORK DAYS
PROJECT NO. FSAR400- 356
FY20 SI GNAL POLE REPLACEMENTS
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
Lumi n8 Transportation Technol ogies, LLC PAY PERI OD ENDI NG 01/ 30/ 2021 DATE TI ME STARTED 01/11/2021
5920 LAMAR STREET DATE LET 06/ 11/ 2020 DATE WORK BEGAN  01/11/2021
DATE AWARDED 06/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/27/2020 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 01/11/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 712, 034. 20 PARTI Cl PATI NG $ 1, 500. 00 $ 1, 500. 00
AWARD PROJECT AMT:  $ 630, 460. 00 NON- PARTI Cl PATI NG 161, 710. 20 161, 710. 20
PERCENT COMPLETE: 22.92% TOTAL EARNI NGS 163, 210. 20 163, 210. 20
FUNDS AVAI LABLE: $ 548, 824. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 163, 210. 20 163, 210. 20
TOTAL CLAI VS $ 0.00 RETAI NAGE -4,313.93 -4,313.93
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 158, 896. 27 158, 896. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 158, 896. 27 158, 896. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 158, 896. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21846-BI D ESTI MATE RUN 02/ 04/ 2021
PRQJECT: FSAR400- 356 ESTI MATE NO 0001 08:11: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renmpval of Median Cover 24.000 0. 000
SY 12. 000 696. 00
58. 00000 12. 000 696. 00
0010 202-00200 *Renoval of Sidewal k 77.000 0. 000
SY 0. 000 0. 00
47.00000 0. 000 0.00
0015 202- 00203 *Renmpval of Curb and Gutter 35. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0020 202-00206 *Renoval of Concrete Curb Ranp 51. 000 0. 000
SY 0. 000 0. 00
44.00000 0. 000 0.00
0025 202-00220 *Renoval of Asphalt Mat 27.000 0. 000
Sy 0. 000 0. 00
60. 00000 0. 000 0. 00
0030 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
8, 885. 00000 0. 000 0. 00
0035 202-04010 Clean Inlet 10. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0040 203-01597 *Pot hol i ng 29. 500 0. 000
HOUR 29.500 6, 637.50
225. 00000 29. 500 6, 637.50
0045 208-00002 Erosi on Log Type 1 (12 Inch) 80. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0050 208-00035  Aggregate Bag 120. 000 0. 000
LF 98. 000 735. 00
7.50000 98. 000 735. 00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 1. 000 725.00

725. 00000 1. 000 725. 00



CONTI D: C21846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21846-BI D ESTI MATE RUN 02/ 04/ 2021
PRQJECT: FSAR400- 356 ESTI MATE NO 0001 08:11: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0065 208-00054 StormDrain Inlet Protection (Type I1I) 3. 000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0.00
0070 208- 00056 StormDrain Inlet Protection (Type IIl) 5. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0075 208-00057 StormDrain Inlet Protection (Type I) (144 inch) 1. 000 0. 000
EACH 0. 000 0. 00
268. 00000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 8. 000 0. 000
HOUR 2.000 120. 00
60. 00000 2.000 120. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 1. 000 195. 00
195. 00000 1.000 195. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 6. 000 0. 000
HOUR 1. 000 195. 00
195. 00000 1. 000 195. 00
0095 210-00479 Reset Radi o Communi cation Antenna 3. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
3, 650. 00000 0. 000 0. 00
0105 212-00006 Seedi ng (Native) 0. 040 0. 000
ACRE 0. 000 0. 00
4, 550. 00000 0. 000 0. 00
0110 212-00032 Soi | Condi tioning 0. 050 0. 000
ACRE 0. 000 0. 00

18, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 212-00050

0120 213-00002

0125 213-00061

0130 403-00721

0135 412-00190

0140 503-00018

0145 503-00036

0150 503-00042

0155 503-00048

0160 607-11525

0165 608-00000

C21846

21846-BI D
FSAR400- 356

| TEM
DESCRI PTI ON

Sod

Mil ching (Weed Free Hay)

Ml ch Tackifier

*Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (Patching)

Drilled Shaft (18 Inch)

Drilled Shaft (36 Inch)

Drilled Shaft (42 Inch)

Drilled Shaft (48 Inch)

Fence (Plastic)

*Concrete Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
270. 000
SF
8. 00000
0. 040
ACRE
7, 075. 00000
4. 000
LB
72. 50000
28. 000
%
305. 00000
12. 000
sy
161. 00000
20. 000
LF
133. 00000
75.000
LF
385. 00000
17. 000
LF
467. 00000
21. 000
LF
510. 00000
75. 000
LF
5. 00000
52.000
sy

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
75. 000
75. 000

0. 000
17. 000
17. 000

0. 000
21. 000
21.000

0. 000
48. 000
48. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 02/ 04/ 2021

2,660

28, 875

7,939

10,710

240.

.00

.00

.00

.00

.00

00

00

00

00

.00

08:11:10

AMOUNT

2,660

28, 875

7,939

10, 710

240.

.00

.00

.00

.00

.00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 608-00010

0175 609-21020

0180 610-00020

0185 613-00200

0190 613-00206

0195 613-00300

0200 613-00306

0205 613-07003

0210 613-07004

0215 613-10000

0220 613-16000

C21846

21846-BI D
FSAR400- 356

| TEM
DESCRI PTI ON

*Concrete Curb Ranmp

*Curb and CGutter Type 2 (Section II-B)

*Medi an Cover Material (Patterned Concrete)

2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

Type Three Pull Box

Type Four Pull Box

Wring

Lumi naire (Special) LED

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
58. 000
sy
318. 00000
35. 000
LF
59. 00000
207. 000
SF
37. 00000
340. 000
LF
15. 00000
690. 000
LF
20. 00000
270. 000
LF
20. 00000
1, 280. 000
LF
20. 00000
8. 000
EACH
965. 00000
5. 000
EACH
1, 485. 00000
1. 000
LS
13, 555. 00000
7.000
EACH

810. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
92. 000
92. 000

0. 000
577.000
577.000

0. 000
104. 000
104. 000

0. 000
1, 154. 000
1, 154. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 04/ 2021

1, 380

11,540

2,080

23,080

1,930

2,970

6, 777

.00

.00

.00

00

00

00

00

00

00

50

.00

08:11:10

AMOUNT

1,380

11, 540

2,080

23,080

1,930

2,970

6,777

.00

.00

.00

00

00

00

00

00

00

50

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

613-80130

614- 00011

614-00012

614-70150

614- 70200

614- 70336

614-70448

614- 72863

614- 72886

614-81020

614-81125

C21846

FSAR400- 356

21846-BI D

| TEM
DESCRI PTI ON

ROADWAY

Servi ce Meter Cabinet

Si gn Panel

(Class I)

Si gn Panel

(Cass I1)

Pedestri an Signal

Face (16) (Countdown)

Accessi bl e Pedestrian Signal

Traffic Signal

Face (12-12-12)

Traffic Signal

Face (12-12-12-12)

Pedestrian Push Button Post Assenbly

Intersection Detection System (Canera)

Pol e Steel

Traffic Signal-Light (2 Mast Arnm

Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 800. 00000
39. 000
SF
30. 00000
98. 000
SF
31. 00000
12. 000
EACH
490. 00000
12. 000
EACH
1, 400. 00000
21. 000
EACH
650. 00000
8. 000
EACH
875. 00000
3. 000
EACH
800. 00000
6. 000
EACH
12, 525. 00000
1. 000
EACH
23, 000. 00000
1. 000
EACH

12, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 04/ 2021

5, 800

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:11:10

AMOUNT

5, 800

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21846-BI D ESTI MATE RUN 02/ 04/ 2021
PRQJECT: FSAR400- 356 ESTI MATE NO 0001 08:11: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
13, 250. 00000 0. 000 0. 00
0285 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 555. 00000 0. 000 0.00
0290 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
16, 125. 00000 0. 000 0. 00
0295 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 500. 00000 0. 000 0.00
0300 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
24, 555. 00000 0. 000 0. 00
0305 614-84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0310 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
5, 850. 00000 0. 000 0. 00
0315 626- 00000 *Mbbi | i zat i on 1. 000 0. 000
LS 0. 500 19, 412. 50
38, 825. 00000 0.500 19, 412.50
0320 626-01114  *Public Information Managenent (Tier V) 55. 000 0. 000
DAY 30. 000 2, 400. 00
80. 00000 30. 000 2,400. 00
0325 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 50. 000 0. 000
Li ne
) SF 0. 000 0. 00
32.00000 0. 000 0. 00
0330 630-00003  *Uniformed Traffic Control 24.000 0. 000
HOUR 0. 000 0. 00

165. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 00007

630- 00012

630- 00015

630- 80341

630- 80342

630- 80355

630- 80358

630- 80360

630- 80380

630- 85041

700- 70010

C21846

21846-BI D
FSAR400- 356

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Inspection

*Traffic Control Managenent

*Uni formed Traffic Control Coordination

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Traffic Cone

Mbbi | e Attenuat or

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
DAY
234. 00000
55. 000
DAY
759. 00000
2. 000
HOUR
65. 00000
30. 000
EACH
65. 00000
31.000
EACH
65. 00000
4. 000
EACH
4,539. 00000
(c 2.000
EACH
1, 945. 00000
40. 000
EACH
46. 00000
60. 000
EACH
15. 50000
55. 000
DAY
205. 00000
66, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
14. 000
14.000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
15. 500
15. 500

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
9. 000
9. 000

0. 000
27.000
27.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 04/ 2021

10, 626

260.

1, 007

1,945

414

418

.00

00

.00

00

50

.00

00

00

50

.00

.00

08:11:10

AMOUNT

10, 626

260.

1, 007

1, 945

414

418

.00

00

.00

00

50

.00

00

00

50

.00

.00



CONTI D: C21846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21846-BI D ESTI MATE RUN 02/ 04/ 2021
PRQJECT: FSAR400- 356 ESTI MATE NO 0001 08:11: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0386 700-70082 F/ A Furn & Inst Elec Serv 9, 941. 700 0. 000
F A 9, 941. 700 9,941.70
1. 00000 9, 941. 700 9,941.70
0390 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  710,534.208$ 161,710.20% 161, 710. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0400 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 1,500.00 % 1, 500. 00

PRQJECT TOTAL CURRENT AMI $  712,034.20$% 163,210.20% 163, 210. 20



